
 
OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 09/03/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 5 

 
Name:  Stephen Bahr 

 
Title: QC Engineer 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period:             8.28 to 9.03         
 
Percent field work completed: 50-53% 
 
Percent project completed: 17% 
 
Summary of work completed on site: 
 
Completed approximately 180 feet of the South Trench.   
 
Investigated failures that were occurring along CPVC groundwater line in the 
East Trench.  It was determined that the incorrect glue type was being used 
for the CPVC piping.  Use of the wrong cement type represents a setback for 
completion of East Trench and this phase of the project.  Fortunately, no 
backfilling had been performed nor had any clamshell containment fittings 
installed.  The line will be redone with CPVC cement, which has a higher 
temperature threshold and CPVC resin for use on CPVC piping. 
 
 
 
 
 
 
 
 
 
 
Summary of work completed off site: 
 
Materials Procurement, design modification, engineering, and ongoing field 
support from TN&A office. 
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Explanation of deviation from work plan (including modifications and 
schedule slippages): 
 
Relocation of Treatment Compound 22-feet to the West, necessitated to 
avoid interference with an underground gas line, will also cause some 
delay due to resulting design modifications. 
 
 
 
 
 
 
 
 
 
 
Problems encountered: 
 
Multiple failures along East Trench CPVC groundwater line during 
hydrostatic pressure test on 9.1.05. The wrong cement was initially used 
for the connections and the carrier line in the dual containment is to 
be redone. 
 
 
 
 
 
 
 
 
 
Recommendations: 
 
Better anticipate potential problems and remove possibility of failures. 
 
The groundwater carrier line will be redone using CPVC glue. 
 
 
 
 
 
 
 
 
 
 
Key personnel changes: 
 
Lonnie Tucker, a TN&A Excavator operator left the Site as he had obligations 
on another project.  He is not expected to return.  
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Work anticipated to be performed the following week: 
 
Following the Labor Day holiday, work will continue starting 9/7.  
 
Gregg Drilling, the driller subcontractor, will begin drilling for deep-zone 
wells on Tuesday, 9/6. TN&A personnel will assist and verify drilling and 
well installation activities. 
 
Continue South Trench excavation and laying pipe on 60th Street.  
 
Remove mis-glued CPVC joints on groundwater carrier line and redo tees, 
couplers, and other fittings with CPVC glue. Continue installing clamshell 
tee fittings for the dual containment groundwater line in West Trench, 
followed by hydrostatic test. 
 
Continue well vaults preparation and assembly. 
 
 
Unit price quantities reached to date: 
 

Unit Priced Item 
 

Unit 
 
Quantity to Date 

 
Quantity 

Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 4 4 

Station Handwash Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Delux Kit 

Ea 4 4 

PDR-1000 Ea 6 6 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer  Ea 1 1 
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Canon Super G3 All-in-
One 

Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Jumping Jack Multiquip 
MT74FA 

Ea 1 1 

Generator 25KW Multiquip 
DCA-25SSIU2 

Ea 1 Out on 8/19/05 

Tractor Loader W/Scraper 
Blade 

Ea 1 1 

Forklift JCB 520 Ea 1 1 

Trench Compactor 
Multuquip P33HHMR 

Ea 1 Out on 8/22/05 

Truck Water Freightlin 
FL70 

Ea 1 1 

Backhoe CASE 580M Ea 1 1 

Excavator John Deere 120 Ea 1 1 

Light Tower Ea 1 1 

Cart ATV John Deere 
1931W 

Ea 1 Out on 8/22/05 

Single Door Ice Box Ea 1 1 

Hydrostatic Test Pump Ea 1 1 

Plate Compactor MQ 
MVC90H 

Ea 1 1 

Backhoe John Deere 310G Ea 1 1 

Skipsteer Loader Bobcat 
T190 

Ea 1 1 

Golf Car Ea 2 2 

Water Tank Ea 1 1 

 
Other remarks: 
 
 
 
 
Signature: 
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